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Capital Budget Summary 
 

State-owned Capital Improvement Program 
($ in Millions) 

 

 
 

 

CIP:  Capital Improvement Program     

 

Note:  All funds programmed in the 2023 CIP are with general obligation bond funds. 

Prior 

Auth.

2024 

Request
2025 2026 2027 2028

Beyond 

CIP

Total $68.309 $79.082 $82.860 $68.007 $0.000 $29.256 $27.645 

New Courts of Appeal 

Building
8.016 53.862 63.265 64.352 0.000 0.000 0.000 

New Harford County District 

Court
12.000 4.000 2.710 1.355 0.000 29.256 27.645 

Washington County District 

Court Renovation and 

Expansion
10.250 0.750 0.000 0.000 0.000 0.000 0.000 

Shillman Building Conversion 38.043 20.470 16.885 2.300 0.000 0.000 0.000 

$0

$10

$20

$30

$40

$50

$60

$70

$80

$90

$100



DE0211 – Judiciary – Capital 

 

 

Analysis of the FY 2024 Maryland Executive Budget, 2023 

2 

Key Observations 
 

 Delays Impact Project Schedules for Washington County and Shillman Projects:  

Multiple delays have impacted the project schedule and cost for the Washington County 

District Court Renovation and Expansion project and the Shillman Building Conversion 

project in Baltimore City. The Judiciary should comment on what has caused delays in 

both projects and whether or not more delays are expected. The Judiciary should also 

comment on the status of the events that have previously caused delays and if the 

problems resulting from these events have been fully resolved.  
 

 New Courts of Appeal Building Design Cost:  The design of the new Courts of Appeal 

building is close to completion, and construction is expected to commence midway through 

fiscal 2024. The project cost estimate should be updated prior to the legislature’s final 

decisions on the fiscal 2024 capital budget. The Judiciary should comment on when the 

final cost for design of the Courts of Appeal Building will be available. 
 

 

GO Bond Recommended Actions 

 

1. Approve all authorizations and preauthorizations for the Judiciary. 
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Summary of Fiscal 2024 Funded State-owned Projects  
 

New Courts of Appeal Building 
 

Project Summary:  This new building will house the Supreme Court of Maryland, the Appellate 

Court of Maryland, the Thurgood Marshall State Law Library, and other Judiciary units. It is 

replacing a facility constructed in 1972 that has functionally obsolete mechanical systems, 

structural issues, and insufficient space for the current needs of the units housed in the facility. 

Additionally, the current building does not meet Americans with Disabilities Act (ADA) 

requirements and does not have an effective layout for security.  

 

The projected cost for the new Courts of Appeal facility has increased by more than $60 million 

in the fiscal 2024 Capital Improvement Program (CIP) over the fiscal 2023 estimate. Notably, the 

amount for fiscal 2024 more than doubled, increasing from $21 million to $54 million. A full 

breakdown of the changes between the fiscal 2023 CIP and the fiscal 2024 CIP may be found in 

Exhibit 1. 

 

 

Exhibit 1 

Differences between 2023 and 2024 CIPs 
($ in Millions) 

 

 
 

 

CIP:  Capital Improvement Program 
 

Source:  Department of Budget and Management; Department of Legislative Services 
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 Project Status and Schedule:  Project design is expected to be completed in June 2023 

with construction commencing in November 2023. Construction is slated to take 30 

months, with completion in May 2026.  

 

 Changes:  This project has changed in several ways over the past year. The first change is 

that the project is now projected to need funding through fiscal 2026 instead of fiscal 2027. 

This accelerated timeline is accompanied by a significant increase in costs. The total cost 

of the project increased from $127.1 million in last year’s estimate to $189.5 million in this 

year’s estimate. The slightly accelerated schedule and higher estimated cost increased the 

amount needed for fiscal 2024 by over $30 million more than what was programmed in 

last year’s CIP. 

 

 Concerns:  The estimate upon which the project budget has been set is based on the 

schematic design drawings. With the design effort scheduled to conclude in June 2023, a 

more reliable 50% construction document estimate should be forthcoming. Since 

construction is expected to commence in fiscal 2024, it is important, especially given the 

magnitude of the project, that the most up-to-date design estimate is factored into the 

legislature’s funding decisions. This will help to mitigate any potential delays that might 

result from a shortfall of funding, which could further increase costs. It is unlikely that a 

funding shortfall of more than $5 million could be addressed through an allocation from 

the Construction Contingency Fund, so correctly establishing the budget is imperative. The 

Judiciary should comment on when a 50% design estimate will be made available. 

Additionally, the Judiciary should comment on whether the established budget is 

sufficient and on any value engineering efforts which have so far been made in this 

project.  
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New Harford County District Court 
 

Project Summary:  This project involves the construction of a new courthouse in Bel Air for the 

District Court of Maryland for Harford County. The project includes onsite parking, access roads, 

and site improvements in addition to construction of the facility.  

 

New/Ongoing:  Ongoing 

Start Date:  December 2024 Est. Completion Date:  July 2029 

 

Fund Sources: 

($ in Millions) Prior Auth. 2024 2025 2026 2027 2028 Beyond CIP Total 

GO Bonds $0.000 $4.000 $2.710 $1.355 $0.000 $29.256 $0.000 $37.321 

GF 12.000 0.000 0.000 0.000 0.000 0.000 0.000 12.000 

Total $12.000 $4.000 $2.710 $1.355 $0.000 $29.256 $0.000 $49.321 

 

Fund Uses: 

($ in Millions) Prior Auth. 2024 2025 2026 2027 2028 Beyond CIP Total 

Acquisition $12.000 $4.000 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 

Planning 0.000 0.000 2.710 1.355 0.000 1.110 0.000 0.000 

Construction 0.000 0.000 0.000 0.000 0.000 27.646 0.000 0.000 

Equipment 0.000 0.000 0.000 0.000 0.000 0.500 0.000 0.000 

Total $12.000 $4.000 $2.710 $1.355 $0.000 $29.256 $0.000 $49.321 

 

Need:  The existing court facility cannot accommodate space for a number of court functions. 

These include courtroom vestibules, attorney conference rooms, an adequate number of detention 

cells, a police liaison office, an advocate services office, an Alternate Dispute Resolution 

Coordinator room, conference rooms, a domestic violence room, a public records room, and 

support offices among others. While the Judiciary does not expect any additional need for 

courtrooms in the near future, the project scope will include spaces within the building with 

adequate ceiling height to build an additional two courtrooms as needed to accommodate future 

growth in case filings. These spaces will serve as meeting and storage rooms until needed. 

Additionally, the current building is deficient in the areas of security, climate control, and electrical 

systems. The aging roof is susceptible to leaking water, which has allowed mold to grow in the 

building.  

 

 Project Status and Schedule:  Acquisition of the final piece of property needed for the 

project is due to occur in fiscal 2024. The delay in full property assembly resulted in the 

deferment of initial design for one year to fiscal 2025. Design will then commence in 

December 2024, with construction beginning in fiscal 2028. 

 

 Changes:  A delay in the acquisition of the final parcel of land has delayed the project, 

pushing the start of the design process into fiscal 2025 and the start of the construction 

process back one year to fiscal 2028. This has added time to the project schedule, resulting 

in an increased estimated project cost relative to last year’s estimate.  
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 Concerns:  The Judiciary should comment on when the committees will receive 

notification for this project as required by Section 10-305 of the State Finance and 

Procurement Article. 

 

 

Washington County District Court Renovation and Expansion 
 

Project Summary:  This project involves renovation of the existing courthouse in Hagerstown, 

including the construction of an addition. The existing structure will see improvements in the areas 

of security and electrical and HVAC infrastructure. There will also be space added for a third judge 

and support services.  

 

New/Ongoing:  Ongoing 

Start Date:  June 2020 Est. Completion Date:  October 2024 

 

Fund Sources: 

($ in Millions) Prior Auth. 2024 2025 2026 2027 2028 Beyond CIP Total 

GO Bonds $0.325 $0.750 $0.000 $0.000 $0.000 $0.000 $0.000 $1.075 

GF 9.925 0.000 0.000 0.000 0.000 0.000 0.000 9.925 

Total $10.250 $0.750 $0.000 $0.000 $0.000 $0.000 $0.000 $11.000 

 

Fund Uses: 

($ in Millions) Prior Auth. 2024 2025 2026 2027 2028 Beyond CIP Total 

Planning $0.650 $0.232 $0.000 $0.000 $0.000 $0.000 $0.000 $0.882 

Construction 9.500 0.518 0.000 0.000 0.000 0.000 0.000 10.018 

Equipment 0.100 0.000 0.000 0.000 0.000 0.000 0.000 0.100 

Total $10.250 $0.750 $0.000 $0.000 $0.000 $0.000 $0.000 $11.000 
 

 Project Status and Schedule:  Due to the dismissal of the prior design consultant by the 

Department of General Services, completion of this project has been delayed by one year. 

This contract was terminated due to the former consultant’s failure to meet its contractual 

requirements. This action delayed the start of construction from July 2022 to April 2023. 

The project is now scheduled to be completed in October 2024 and cost an additional $1.5 

million compared to last year’s estimate.  
 

 Concerns:  The Department of Legislative Services notes that the scope of this project has 

changed repeatedly since it was first funded in fiscal 2020 and has also seen delays due to 

the dismissal of the original design firm. The Judiciary should comment on if the project 

scope has been finalized and if the amount budgeted will be sufficient to award the 

construction contract.  
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Shillman Building Conversion 
 

Project Summary:  This project involves significant changes to the existing courthouse in 

Baltimore City. Primarily, it involves renovating the building to provide space to include 

seven courtrooms along with modern safety standards and resolutions to maintenance problems.  

 

The cost of the Shillman Building conversion project has grown continually in recent years. In the 

2021 CIP, the project was estimated to cost $55 million. In the 2022 CIP, that number increased 

to $65 million, and an additional $8.64 million was added in a supplemental budget in the same 

year. The project cost increases slightly again in the 2023 CIP. These continual increases are the 

result of delays in the schedule and changes in the scope of this project. A full breakdown of the 

recent cost estimate history of this project may be found in Exhibit 2.  

 

 

Exhibit 2 

Shillman Building Conversion Project CIP Changes 
Fiscal 2021-2023 

($ in Millions) 

 

 
 

 

CIP:  Capital Improvement Program 

 

Source: Department of Budget and Management; Department of Legislative Services 
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 Need:  The existing facility cannot handle criminal and traffic cases in its current 

configuration due to inadequate security in the building. Additionally, the facility suffers 

from maintenance-related issues including water intrusion, HVAC deficiencies, and aging 

interior infrastructure. The facility is also not in compliance with ADA standards.  

 

 Project Status and Schedule:  This project has been delayed several times in the past few 

years, with completion now slated for September 2025. The Judiciary should comment 

on what has caused the delays from the 2021 CIP to present.  
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Appendix 1 

Executive’s Operating Budget Impact Statement – State-owned Projects 
Fiscal 2024-2028 

($ in Millions) 

 

 2024 2025 2026 2027 2028 

      

New Courts of Appeal Building 
 

 Estimated Operating Cost $0.000 $0.000 $10.218 $0.000 $0.000 

 Estimated Staffing  0.0 0.0 0.0 0.0 0.0 

 

New Harford County District Court 
 

 Estimated Operating Cost $0.000 $0.000 $1.800 $0.000 $0.000 

 Estimated Staffing  0.0 0.0 0.0 0.0 0.0 

 

Washington County District Court Renovation and Expansion 

 
Estimated Operating Cost $0.075 $0.000 $0.000 $0.000 $0.000 

 
Estimated Staffing  0.0 0.0 0.0 0.0 0.0 

 

Shillman Building Conversion 
 

 
Estimated Operating Cost $1.600 $0.000 $0.000 $0.000 $0.000 

 
Estimated Staffing  0.0 0.0 0.0 0.0 0.0 

 

 The Judiciary has indicated that staffing needs will not change as a result of these capital 

projects. Each of the impacts to the operating budget created by the capital projects in this appendix 

are due to the need for additional equipment that will be needed for the new and renovated spaces 

in the Judiciary’s facilities. The operating cost for the new Courts of Appeal facility includes 

movable equipment. Information technology equipment and other equipment, which are part of 

the building, are funded in the capital budget. 
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